	Deliverable Number
	Work Package
	Deliverable
	Description
	Leader
	Organisations involved
	Deadline

	WP1
	Management
	
	
	FFRC
	FFRC, INRAN/UAB, UNIPARTHENOPE
	

	D1.1
	 
	DECOIN Project presentation
	Project presentation leaflet
	 
	 
	31.12.2006

	D1.2
	 
	Periodic report (1st year)
	The consortium shall submit the following reports to the Commission for each reporting period : 
- a periodic activity report 
- a periodic management report 
- a report on the distribution of the Community contribution between contractors. 
- supplementary reports required by any Annex to the contract. 
- Audit certificates for each contractor, if required by the contract 
	 
	 
	31.10.2007

	D1.3
	 
	Periodic report (2nd year)
	 
	 
	 
	31.10.2008

	D1.4
	 
	Periodic report (3rd year)
	 
	 
	 
	30.4.2009

	D1.5
	 
	Final report
	The consortium shall submit the following reports to the Commission after the end of the project: 
- a final activity report 
- a final management report 
- a report on the distribution of the Community financial contribution between contractors 
- supplementary reports required by any Annex of the contract 
	 
	 
	30.4.2009

	WP2
	Analytical Frameworks
	
	
	UNIPARTHENOPE
	All
	

	D2.1
	 
	Report on the assessment of different analytical frameworks
	Based on the assessments of SUMMA, MSIASEM, ASA, multi-level governance and spatial dimension already made
	 
	 
	31.10.2007

	D2.2
	 
	Report of recommendations for the use of analytical frameworks in monitoring and policy making 
	Based on the assessment of the different analytical frameworks recommendations will be made for their use in monitoring and policy making.
	 
	 
	30.4.2008

	 WP3
	Tools and Methods for Forecasting
	
	 
	FFRC
	FFRC, INRAN/UAB, UNIPARTHENOPE
	 

	D3.1
	 
	Report of the decomposition analysis for indicators
	Based on EU SDI set
	 
	 
	30.11.2007

	D3.2
	 
	Report of forecast analysis and inter-linkages of trends 
	 
	 
	 
	31.8.2008

	D3.3
	 
	Report of the synergies and trade-offs of selected trends 
	 
	 
	 
	31.10.2008

	D3.4
	 
	ASA tool
	 
	 
	 
	31.12.2008

	WP4
	Tools and methods for assessment of interrelationships
	
	
	INRAN/ UAB
	FFRC, INRAN/UAB, UNIPARTHENOPE
	

	D4.1
	 
	Report of the Interlinkages and forecasting tool for sustainability analysis 
	 
	 
	 
	30.6.2008

	D4.2
	 
	Report of connecting different tools for indicator presentation
	 
	 
	 
	30.11.2008

	D4.3
	 
	Inter-linkages and forecasting tool prototype
	 
	 
	 
	31.1.2009

	D4.4
	 
	Tool manual
	 
	 
	 
	30.02.2009

	WP5
	Dissemination
	
	
	FFRC
	All
	

	D5.1
	 
	Web site of the DECOIN project
	www.decoin.eu
	 
	FFRC
	31.1.2007

	D5.2
	 
	Final plan for using and disseminating knowledge
	 
	 
	FFRC
	30.4.2007

	D5.3
	 
	Case study of the method and tool adoption
	 
	 
	STATFIN
	30.02.2009

	D5.4
	 
	Final seminar
	
	 
	 
	30.02.2009

	D5.5
	 
	Policy briefs
	 
	 
	Policy briefs are going to be done jointly with Indi-Link. Accroding to our DoW, we need to deliver 5 policy briefs in the course of the project
	31.7 2007
31.12 2007
30.6 2008
31.10 2008
31.1 2009


